

Timeline for FONSI/NOI/RROF

- 1) May 2, 2014: Signature of EA Exhibit 2M
- 2) May 12, 2014: Posting EA to County webpage
- 3) May 13, 2014: Request Authorization to publish FONSI/NOI/RROF
- 4) May 13, 2014: Posting of the FONSI/NOI/RROF to County webpage
- 5) May 14, 2014: Distribute FONSI to interested parties
- 6) May 18, 2014: Run Ad in the Interlake and Missoulain
- 7) May 19-June 9, 2014: EA Comment Period to Commissioners
- 8) June 19, 2014: Signature on Revision of Notice of Intent to Request Release of Funds
- 9) June 23, 2014: Publish date for Revision of Notice of Intent to Request Release of Funds
- 10) June 25, 2014: Request for Release of Funds submission to MDOC
- 11) June 26-July 10, 2014: Comment Period/MDOC
- 12) July 11, 2014: MDOC/CDBG Issues Release of Funds (approximate date)
- 13) July 15: Submit Draw for Funds (approximate date)